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July 29, 2003 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 2, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. RDC0013206 - Prairie Avenue, et al., in the vicinity of Hawthorne 
(2), HPD, Inc., in amount of $42,000.00 
 
Project ID No. RDC0013298 - Prairie Avenue/Madrona Avenue, Artesia  
Boulevard to Sepulveda Boulevard, City of Torrance (4), Amelco Electric S.F., 
Inc., in amount of $12,200.00. 
 
Project ID No. RDC0013300 - Prairie Avenue, City of Inglewood (2), Inspection 
Engineering Construction, in amount of $39,600.00. 
 
Project ID No. RDC0014094 - 30th Street West at Avenue O/Town Center Drive, 
City of Palmdale (5), Cooley Construction, Inc., in amount of $59,263.45. 
 
Project ID No. RMD5528001 - Road Maintenance District 5 Landscape 
Improvements, in the vicinity of Palmdale (5), Zondiros Corporation, in amount of 
$12,550.00. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits which are required to complete 
Project ID Nos. RDC0013206, RDC0013298, RDC0013300, RDC0014094, and 
RMD5528001. 

 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $12,200.00 to 
$59,263.45. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
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ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures are within the limits of 
the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:tn 
O:\Section\Administration\Board\Ciw\07-29-03LTR.dot 
 
Enc. 5 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. RDC0013206, PRAIRIE AVENUE, ET AL. (in the vicinity of 
Hawthorne), Supervisorial District 2, Contractor:  HPD, Inc. 
 
Project Description: 
 
Reconstruction of roadway pavement, curb, gutter, driveways, sidewalk, and cross 
gutter; construction of curb, gutter, and curb ramps; removal, root pruning, and planting 
of parkway trees; and modification of traffic signals. 
 
Changes in Work: 
 
(1) Additional Move-In  $  1,500.00 
(2) Additional Tree Removal   5,500.00 
(3) Reconstruct Additional Catch Basins   35,000.00 

 
Total   $42,000.00 

   
Description of Changes: 
 
(1)  In order to minimize traffic impacts on 137th Street, it will be necessary to 
accelerate the paving schedule by three weeks.  This will require the contractor to 
perform the work out of sequence thereby incurring additional mobilization costs. 
 
(2) To meet the intent of the design, it will be necessary to remove ten additional 
parkway trees.  This work is not shown on the plans. 
 
(3) The proposed improvements on Lemoli Avenue include construction of sidewalk 
and curb and gutter at elevations which differ from the existing improvements.  
Therefore, it will be necessary to reconstruct ten additional catch basin tops and local 
depressions.  This work is not shown on the plans. 
 
The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract 
specifications.  The costs for Items 2 and 3 will be based on contract unit prices. 
 
Fifteen additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $2,021,201.15 
 Changes in work previously approved 
    by your Board 542,913.30 
 Changes in work to be authorized      42,000.00 
 
 Revised contract amount $2,606,114.45 
 
GEM:rb/tn 
O:\Projects\Programs - Road\PrairieAvenue (RDC0013206)\Changes\ciw12.doc 
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July 29, 2003 
 
 
  
PROJECT ID NO. RDC0013298, PRAIRIE AVENUE/MADRONA AVENUE, ARTESIA 
BOULEVARD TO SEPULVEDA BOULEVARD (City of Torrance),  
Supervisorial District 4, Contractor:  Amelco Electric S.F., Inc. 
 
Project Description:  
 
Synchronization of traffic signals. 
  
Changes in Work: 
 
(1) Exploratory Excavations $  4,200.00 
(2) Relocation of Traffic Signal Controller Foundation    8,000.00 
 
 Total $12,200.00  
 
Description of Changes: 
 
(1) Exploratory excavations will be necessary to locate existing utilities at the 
intersections of Prairie Avenue and Del Amo Boulevard and Madrona Avenue and 
Torrance Boulevard.   
 
(2) In order to meet the intent of the project design, it will be necessary to relocate the 
traffic signal controller foundation, cabinet, related conduit, and pull boxes at the 
intersection of Madrona Avenue and Torrance Boulevard.    
 
The cost for Item 1 is stipulated in the contract specifications.  The cost for Item 2 will be 
based on time and materials methods as provided in Subsection 3-3 of the contract 
specifications.  
 
Thirty-five additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $389,886.00 
Changes in work previously approved   
   by the Board 21,154.00 
Changes in work to be authorized    12,200.00 
 
Revised contract amount $423,240.00 

  
JE:lm 
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CHANGE IN WORK (AUTHORIZE)     
July 29, 2003  
 
 
 
PROJECT ID NO. RDC0013300, PRAIRIE AVENUE (City of Inglewood),  
Supervisorial District 2, Contractor:  Inspection Engineering Construction 
 
Project Description:  
 
Synchronization of traffic signals.   
 
Changes in Work: 
 
(1) Install Electrical Conduits  $24,900.00 
(2)  Perform Exploratory Excavations 11,700.00 
(3)  Install "Black Out Wiring"     3,000.00 
 
 Total    $39,600.00 

       
Description of Changes: 
 
(1) Several electrical conduits indicated on the plans to be used at the various 
intersections of the project do not exist and must be installed. 
 
(2) Exploratory excavations will be required to locate existing utilities at various 
locations within the project limits. 
 
(3) The City of Inglewood requires "Intersection Black Out" capability at the 
intersection of Prairie Avenue and Manchester Boulevard for traffic control during 
special events at the Forum and Hollywood Park.  It will be necessary to install special 
electrical wiring in order to provide this capability. 
 
The costs for Items 1 and 3 will be based on time and materials method as provided in 
Subsection 3-3 of the contract specifications.  The cost for Item 2 is stipulated in the 
contract specifications. 
 
Fifty-five additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $398,968.28 
 Changes in work to be authorized 

   by the Board     39,600.00 
 

 Revised contract amount $438,568.28 
 
JR:en 
O:\Projects\Traffic\PrairieAve (RDC0013300)\Board\CIW1.wpd 
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CHANGE IN WORK (AUTHORIZE) 
July 29, 2003 
 
 
 
PROJECT ID NO. RDC0014094, 30TH STREET WEST AT AVENUE O/TOWN 
CENTER DRIVE (City of Palmdale), Supervisorial District 5,  
Contractor:  Cooley Construction, Inc. 
 
Project Description: 
 
Installation of traffic signals and road reconstruction. 
 
Changes in Work:  
 
(1) Exploratory Excavation $  4,500.00 
(2) Reconstruct Curb Ramps 6,818.20 
(3) Additional Conduit   7,350.00 
(4)    Install Ductile Iron Pipe        8,600.00 
(5)    Drain Boxes with Grates        4,400.00 
(6)    Extend Cross Gutter                27,595.25 

  
 Total $59,263.45 
 
Description of Changes: 
 
(1)   In order to avoid damaging hazardous utilities during construction, the contractor 
was directed to perform 15 exploratory excavations.  This work is not shown on the 
plans. 
 
(2) In order to comply with Americans with Disabilities Administration standards, it will 
be necessary to remove and reconstruct the existing curb ramps on the northwest and 
southwest corners of the intersection of 30th Street West and Town Center Drive.  This 
work is not shown on the plans. 
 
(3) In order to properly complete the traffic signal improvements, additional quantities 
of conduit will be necessary in order to install the advance loops and pull box 
connections. 
 
(4 and 5)   In order to eliminate nuisance water in the flow line on the east side of 30th 
Street West at Avenue O, it will be necessary to install a 12" ductile iron pipe under the 
new cross gutter.  Drain boxes with grate covers will be installed on both ends of the 
pipe.  This work is not shown on the plans. 
 

-4A- 



 
(6)   It will be necessary to extend the new cross gutter to the east in order to provide 
proper drainage for the new improvements.  Concrete curb ramps at the northeast and 
southeast corners of the intersection will also be constructed.  This work is not shown 
on the plans. 

 
The cost for Item 1 is stipulated in the contract specifications.  The costs for Items 2, 3, 
and 6 will be based on contract unit prices.  The costs for Items 4 and 5 were negotiated 
as provided in Subsection 3-2 of the contract specifications.  
 
Four additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $344,829.07  
Changes in work to be authorized    59,263.45 

 
Revised contract amount $404,092.52 
  

CM:en/tn 
O:\Projects\Road\30thStreetWest (RDC0014094)\Changes\CIW-1.doc 
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CHANGE IN WORK (AUTHORIZE) 
July 29, 2003 
 
 
 
PROJECT ID NO. RMD5528001, ROAD MAINTENANCE DISTRICT 5 LANDSCAPE 
IMPROVEMENTS (in the vicinity of Palmdale), Supervisorial District 5,  
Contractor:  Zondiros Corporation 
 
Project Description: 
 
Construction of irrigation systems and landscaping at four percolation basin sites.  
 
Changes in Work:  
 
(1) Additional Saw Cutting and Excavation $  4,000.00 
(2) Additional Decomposed Granite 2,900.00 
(3) Additional Concrete Removal at Site No. 17   1,500.00 
(4)     Replace Sidewalks at Site No. 17       1,250.00 
(5)     Replace Distribution Tubing 2,000.00 
(6)    Install Additional Bubblers                                          900.00 

  
 Total $12,550.00 
 
Description of Changes: 
 
(1 and 2)   It will be necessary to saw cut and remove additional sections of sidewalk in 
order to install new irrigation systems at Site Nos. 5, 17, and 23.  Additional 
decomposed granite will also be required to cover these areas.  This work is not shown 
on the plans. 
 
(3) In order to meet the intent of the design, it will be necessary to remove the existing 
concrete at the north side of Site No. 17.  This work is not shown on the plans. 
 
(4) In order to comply with Americans with Disabilities Administration standards, it will 
be necessary to replace the sidewalks at Site No. 17. 

 
(5)     In order to provide adequate water pressure in the irrigation system at Site No. 17, 
it will be necessary to replace the distribution tubing with a smaller sized tube.  This 
work is not shown on the plans. 
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(6)     In order to meet the intent of the design, it will be necessary to install five 
additional irrigation bubblers at Site No. 17 and three at Site No. 23.  This work is not 
shown on the plans. 
 
The costs for Items 1 through 6 were negotiated as provided in Subsection 3-2 of the 
contract specifications.  
 
Seven additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $138,275.00 
Changes in work previously approved 

           by the Board 6,030.00  
Changes in work to be authorized     12,550.00 

 
Revised contract amount $156,855.00 
  

CM:lm 
O:\Projects\Road\Road MaintDist5Landscape (RMD5528001)\Changes\CIW-2.doc 
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